

CONSTRUCTION SCHEDULE



BUILDING	BUILDING LETTER	SF	EARLY TENANT ACCESS	BUILDING ENERGIZED	SHELL SUBSTANTIAL COMPLETION**	STATUS
400 Linden Logistics Way	D	372,159	April '22	July '22	August '22	Available Now
300 Linden Logistics Way	C	472,610	July '22	August '22	September '22	Available Now
200 Linden Logistics Way	B	516,600	March '23	April '23	June '23	Under Construction
100 Linden Logistics Way	A	332,635	January '23	March '23	May '23	Under Construction
Trailer Lot	N/A	488 spots	N/A	N/A	June '23	Under Construction

** Substantial completion includes 25 f.c LED lighting, Spec Office, and Dock Levelers

EXCLUSIVE
LEASING AGENT
CBRE

THOMAS F. MONAHAN
Vice Chairman
o +1 201 712 5610
c +1 973 568 6614
thomas.monahan@cbre.com

LARRY SCHIFFENHAUS
Executive Vice President
o +1 201 712 5809
c +1 201 532 5092
larry.schiffenhaus@cbre.com

STEPHEN D'AMATO
Executive Vice President
o +1 201 712 5616
c +1 201 306 3788
stephen.damato@cbre.com



© 2022 CBRE, Inc. All rights reserved. This information has been obtained from sources believed reliable but has not been verified for accuracy or completeness. CBRE, Inc. makes no guarantee, representation or warranty and accepts no responsibility or liability as to the accuracy, completeness, or reliability of the information contained herein. You should conduct a careful, independent investigation of the property and verify all information. Any reliance on this information is solely at your own risk.