

CONSTRUCTION SCHEDULE



Current Availabilities

BUILDING	BUILDING LETTER	SF	EARLY TENANT ACCESS	BUILDING ENERGIZED	SHELL SUBSTANTIAL COMPLETION**	STATUS
300 Linden Logistics Way	C	472,610	July '22	August '22	September '22	Available Now
200 Linden Logistics Way	B	516,600	March '23	April '23	June '23	Under Construction
100 Linden Logistics Way	A	332,635	January '23	March '23	May '23	Under Construction
Trailer Lot	N/A	488 spots	N/A	N/A	June '23	Under Construction

** Substantial completion includes 25 f.c LED lighting, Spec Office, and Dock Levelers

EXCLUSIVE
LEASING AGENT
CBRE

THOMAS F. MONAHAN
Vice Chairman
o +1 201 712 5610
c +1 973 568 6614
thomas.monahan@cbre.com

LARRY SCHIFFENHAUS
Executive Vice President
o +1 201 712 5809
c +1 201 532 5092
larry.schiffenhaus@cbre.com

STEPHEN D'AMATO
Executive Vice President
o +1 201 712 5616
c +1 201 306 3788
stephen.damato@cbre.com